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Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

This letter is a follow up to our July 8, 1991 letter (5480-DOE-91) on the Operable Unit 2 Woman 
Creek Basin Interim Measure/Interim Remedial Action (IM/IRA) schedule. In our July 8 letter, we 
presented our latest proposed schedule for document preparation and approval. We did not include ! 
schedule date related to construction and startup of the IhUtRA because EG&G was attempting to 1 
streamline procurement, design, and construction timeframes. 

I 
The best estimate of the full IM/JRA schedule is enclosed. We would highlight that after 
concurrent EPA/CDH approval of the Responsiveness Summary and DOE Headquarters NEPA 
decision, Title II design can begin March 20, 1992. Start of field construction would be June 30 
with start up of the treatment system September 8, 1992. 

I 

We are resubmitting OUT proposed schedule for the document and constructiodstart up. Note that 
'Activities A5, A6, and'A7 have slightly different dates for the finish from our July 8 schedule 
proposal. Also note that the CDH Review & Comment on EA (previously activity A12a, now 
A4b) is concurrent with the EPA/CDH public comment pre-review. We acknowledge that the 
treatment start-up does not meet the April 1,1992 date described in your earlier correspondence. 
We will continue to attempt to streamhe the design review and procurement requirements to allow ' 

an earlier startup. However, we urge your support of the schedule for lRAP development and 
approval, which will be unaffected by later design, procurement and consmction activities. 



Mr. Martin Hestmark 
Mr. Gary Baughman - ,_ 

2 

Should you have any questions, please feel free to contact Scott Grace of my staff at 966-7199. 

Sincerely, 

f for Environm&d Management 

Enclosure 

cc w/Enclosure: 

B. Thatcher, D O W O  
T. Greengard, EG&G/RF 
G. Anderson, EG&G/RF . 

A. R a m ~ r t a a p ,  EM-453 
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'PROPOSED o u 2  WOMANCREEK BASIN w SCHEDULE 

Duration Stat 

85 03JLJN9 1 
0 
5 03 O m 9  1 
1 0  03 OCT9 1 
3 1ooCT91 

4 0  150CT91 

20 (29) 10DEC91 
0 

5 . 15JAN 92 
20  22JAN92 
10  19FXB92 
0 

10 06MAR92 
(47) (14JAN92) 

. 5  20MAR92 
1 0  27MAR92 

Finish 

OlOcT91 
20m 1 
9 m 1  
1 6 W 9  1 
14-91 
09DEC9 1 

13  JAN92 
14JAN92 
(1 4JAN92) 
21JAN92 
l8FEB 
04MAR92 
05MAR92 

19MAR92 
19MAR92 
26MAR92 
09APR92 

Activity Activity 
No. 
A1 
A3** 
A4 EPAjCDH Review IMP2APE.A 
4B 
A5 
A6 

DOE Prepare Draft IMARAP/EA (includes 20 HQ Review/Approval) 
SUJ3MIT D R m  M.ARAP/EA TO EPA/CDH 

CDH Review & Comment on EA 
Modify, Print & Distribute Document 
Public Comment Period on IM/TRAP/EA (includes Federal Register 

Notice and two week Public Comment on the Wcllands 
Action) 

A7 DOE Prepares Responsiveness Summary 
AS** 
A8B 
A9 EPA/CDH Review Responsiveness Summary 
A10 Resolve Commenl~ & Finalize R.S. & IM/IRAP/EA 
A1 1 
A12** 

A12B 
A14 
A15 
A16 

SUBMIT RESPONSIVENESS SUMMARY TO EPNCDH 
(Submit R.S. to DOE HQ for review of R.S./FONSI) 

Modify. Print. & Distribute R.S. & IM/TRAP/EA 
SUBMIT FINAL R.S. & RVL/IRAP/EA DECISION 

DOCUMENT TO EPNCDH 
EPA/CDH Approve R.S. & IM/IRAP/EA 
DOE HQ Approves prl/IRAP/EA & FONSI 
Modify, R i n t .  & Distribute R.S. & IM/TR4P/EA 
Release R.S. & IM/IRAP/EA to Public & 2 Week availability 

7 1  20MAR92 29IUN92 B10-Bl3 Title XI Design, Materials Procurement, Mobilization 
4 5  303uN92 07SEP92 B 14 Start Collection Syskm and Treatment System Construction 

0 08SEP92 B 16** CONSTRUCTION COMPLETEAREATMENT SYSTEM 
Complete 

STARTUP 

** and BOLDER TEXT Dcnotes Proposed 
Agreement Milestones to be added to Smtemcnt of Work Table 6. 

. .  


